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I CONTRACT IDCOD5 PAGE OF PAGES 

1 I 2 
2 AMENDMENT/MODIFICATION NO 

•18 7 

3 EFFECTIVf; DATE 

See Block 16C 

4 REQUIS1TIOWURCHASE REQ NO 

420022740B 

5 PROJECT NO 

J-BOSC 

6 ISSUED BY coce 
KSC 

NASA/John F. Kennedy Space Center 

Office of Procurement 

MAIL CODE OP-OS 

KENNEDY SPACE CENTEF Fh 32B9S 

! AOMINISTEREDOr(yfnffnr(J»n/tamB) COCe I^SC 

NASA/Kennedy Space Center 

Office of Procurement 

MAIL CODE OP-OS-JP 

ATTNr Bryce Collins 

KENNEDY SPACE CENTER FL 32899 

S MAME AND ADDRESS OP CONTRACTOR |M>. *iwl aufr-

SPACE GATEWAY SUPPORT 

Attn: NONE SPECIFIED 

2411 DULLES CORNER PARK STE 800 

HERNDON VA 20X71-3431 

(■) 
SA Af«M)MENT Of SOLICITATION NO 

BS DATED (SEE [TEMI1I 

CODE FACILITY CODE 

I0A MODIFICATION OK CONTRACT/ORDER NO 

NAS1099001 

106 DATED (SEE ITEM 111 

OB/15/1998 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

r)The above numbered solicitation e amended as set loth in Item 14 Ilienoui and date specified tor icccipi ot Otters 

Olfers must ackno-ivtedge "cceipt afihrs amend muni pio( to the h<x( and dale specified in the vofdljtuxi a as amervded. uy one of (he following methods {a) By completing 

Hens Band 15 anfl letuirrng copies or the arrT-ndrnpnl fb) By atVnov^edgjhg leceiplcf thsamendmenl en each cop^Dl ttie ofld subntled. oi (c) By 

MCn:e l«m cr t?lesiam»frai mdndesd irfcrencplotnesolatticn jid ompntfment numbels FAILURE OF VOUR *C^«JVrt.EDGEMEf.T TO BERECBVEDAT 

vinue d (his dmendritnl you desne to change an oner alreaoy suOmJCfO such cnange may be made C^Iele^amor ienef, provaiiod each telegram or IMtol rmkes 

reference tg the ̂olicicat'on and th«s amenf&ngnT and 15 recqvgd pfCf to the opening hour and djfp 

T2 ACCOUNTING AND APPROPRIATION DATA (It revived) 

4Z00227403 __^^^ 

13. THI5 [TEW ONLY APPUES TO WSOIFICA'nON Or COHTHACTHjORDERS-IT MODIFIES THE CONTRACTORDEH NO. AS DESCRIBED IN ITEM 14. 

Net Increase: 567,753.22 

A THIS CHANGE ORCER IS ISSUED PJRSU/irJT TO (S«cA-flUlKnM THE CHANGES SET FORTH IH1TEM 11 ARE MADS IN Hit COIJTRACT 
ORCtRIJO IN ITEM lOA 

B THE ABOVE NUMBEREn CC1HTRACT/ORDER IS MODIFIED TO REFLECT THE ADM»HSTRATI VE CHANGESMie/j as 
oppraprntion Date («J SET FORTH [N rTEM 14 R1RSUANT TO THE AUTHORITY OF FAR 43 103(b) 

m psiyng WTce 

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PIWEJJANT TO AUIHORITf OF 

D OTHER (Specf>-type a rrcoitcatrxi am autnanty) 

Unilateral Mod/ Contract Article G-2, Contract Funding, and FAR 52.232-23 

E IMPORTANT. "ft required (o months document and rplum 0 copies Co the rssuirvj ofljc 

14 DESCRIPTION OF AMENOMENTfMOOIFICATION (Organized DyUCf sifcltui fleadtnga. including solKitettintontract suD/ecl naffer where leasiDle) 

The purpose o£ this unilateral mod-ilication is to obligate funding in the amount of 

$47,753. These funds, when added to the amount already obligated on the contract, are 

estimated to be adequate for contract performance through December 17, 2007. 

This change revises Article G-2, as shown on the attached page. 

as provided hftin alHerms and conditions of Che document referenced m Item 9A 01 IDA n heretofore changed remains unchanged aid in TuH forty and effect 
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